

Release plan for Stockle application

27/3/26 week 5

- Create team and create channel to communicate with each other
- Create project idea, brief and list of requirements for implementation
- Create a github repository as well as a Github projects page to manage development

17/4/26 week 7

- Create completed user stories and input them into the github projects page
- Configure the github projects page to better suit project requirements
- Work has been commenced on the project and coding has begun
- High quality UI designs have been created in both low and medium fidelity to be used as a reference

1/5/26 week 9

- A prototype has been created with basic core features implemented.
- A prototype with Database, login/user system, LLM integration, API interaction and a User interface are implemented
- Proper git branching and committing is being used
- Many unit tests have been created to test functions and classes
- Integrated build has been automated with github actions to ensure commits and merges are functional before being pushed
- Javadoc has been configured to be automatically updated and accessible on github

15/5/26 week 11

- Further feature implementation has been added
- Refactoring has occurred on all code to ensure best code quality and easier future feature implementation

29/5/26 week 13

- A final prototype has been produced with even more features implemented
- Feedback driven improvement has occurred
- Javadoc has been completed with all functions commented