

The following page indicates the area of content each developer will be working on during the sprint but this only acts as a general idea and each developer will work on chosen user stories themselves.

#### Sprint week 5

- Communication channels are to be created by James
- Project repository and github projects is created by Darien
- Brainstorm general ideas for project by all

#### Sprint week 6

- James and Sam will work on low fidelity prototypes
- All will help write user stories
- Darien will improve Github projects configuration

#### Sprint week 7

- Jackson will create medium fidelity in Figma
- User stories will be reviewed and categorized by all to improve quality

#### Sprint week 8

- API integration - Alpaca/etc = James
- LLM integration - Gemini = Campbell
- User account system - login system as well as encryption = Sam
- Database organisation and creation = Ethan
- UI beginning - Pages being set out and interaction = Jackson
- UI functionality/back end = Darien

#### Sprint week 9

- Each person will continue work on their specific parts from week 8 sprint taking on more user stories
- Darien will also work on incorporating Javadocs and automated building and testing in github
- Darien will begin work on Project progress check 1
- Each person will also improve quality of unit tests

#### Sprint week 10

- Each person will work less on their own sections organised in week 8 and switch to a much more individual user story/ feature focussed development process
- Each person will refactor code and improve commenting

#### Sprint week 11

- Each developer will perform a user test on a different person
- End of sprint will combine results to determine what features should be added from user testing

## Sprint week 12

- Cambell: Script and Powerpoint slides and finish AI code
- Sam Script and Powerpoint slides / ODM model pending
- James PowerPoint and Script
- Darien Add tool tips presentation slides and script
- Ethan ODM Model and intro script
- Jackson Script and Powerpoint